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;‘;Z’Z‘E,f‘ DL This letter is in response to your July 1, 1991, letter concerning submission of a schedule for the
ZUTO, VM. Operable Unit No. 2, Woman Creek Basin Interim Measure/Interim Remedial Action Plan
L (IM/IRAP). In your letter you gave us a July 8, 1991, deadline in which to submit an acceptable
- \NDUN.NB. schedule. We have enclosed our proposed schedule.
~ VANSON. E.R. ‘
j EEEEOSN_ RE. When we separated this IM/IRAP from the original IM/IRAP, we were going to tie the preparation
LSON. JM, of the Woman Creck Basin IM/IRAP to bench scale testing. Because of lack of water with
YG.ER. sufficient radionuclide activity, we decided in the May 22, 1991, meeting to proceed with
— preparation of the IM/IRAP without bench scale testing and initiation of docurnent preparation
wmgad THAX  began. As we proposed in our February 15, 1991, letter (1141-DOE-91), based upon bench scale
Toso &l lestng, we were looking at a Spring of 1993 start-up date. Our current proposal is not too
different from your February 25, 1991, response letter which called for a Draft IM/IRAP
submission on October 1, 1991, and release of the Final IM/IRAP Decision Document and
Responsiveness Summary to the public no later than May 1, 1992.
As noted in our June 13, 1991, letter (4664-DOE-91), we were unable to submit a complete
schedule by June 12, 1991, date because the schedules being proposed by EG&G have been
unacceptable to Department of Energy. Since our June 13 letter describing our delay, we have
developed a schedule for document preparation through release to public and start of field
construction activities. EG&G has been attempting to streamline their procurement, design, and
BEEscontaalTT-  construction time frames. In anticipation of your July 1, 1991, letter, we have requested EG&G to
AEEIC attempt to further reduce procurement, design & review, and construction time frames. They have

made considerable progress at the staff level on significantly reducing these time frames but still
need addidonal time to finalize coordination with appropriate DOE and EG&G support

teviewed for Addressee  grganizations. Therefore, at this time we have only the document portion of the schedule. We

_(z/;"fs?'?’m'c‘mil expect to have the remainder of the schedule by the end of July.

DATE BY

eflir. &

ADMIN RECORD

7-46522 (Rev. 6/91)




Mr. Hestmark 2
Mr. Baughman

Our proposed schedule has approval of the IM/IRAP March 19, 1992, with release to the public
March 27, 1992. It should be noted that minimal public comment may allow acceleration of this
schedule. :

If you have any questions, please contact Scott Grace of my staff at 966-7199.

Sincerely,

00t droner

David P. Simonson
Assistant Manager
for Environmental Management

Enclosure

cc wfenclosure:

-A. Rampertaap, EM-45

E. Evered, EG&G/RF

T. Greengard, EG&G/RF
G. Anderson, EG&G/RF
B. Frazer, EPA

J. Schieffelin, CDH



PROPOSED OU2 WOMAN CREEK BASIN IM/IRAP SCHEDULE

Duration Start

85
0
5

(63)

10

** and BOLDER TEXT Denotes Proposed

03JUN91

030CT91
100CT91
150CT91

10DEC91

15JAN 92
22JAN92
19FEB92

06MAR92
06MAR92
(14JAN92)
20MAR92
27TMAR92

Finish

010CT91
20CT91
90CT91
120CT91
07DEC91

11JAN92
14JAN92
(14JAN92)
21JAN92
18FEB
04MAR92
05MAR92

13MAR92
19MAR92
19MAR92
26MAR92
03APR92

Activity Activity

No.
Al
AB*t
A4
AS
A6

AT
Ag**
A8B

Al0
All
Al2*+

Al2A
Al12B
Al4 -
AlS
Al6

B15
Bl6**

DOE Prepare Draft IM/IRAP/EA (includes 20 HQ Review/Approval)

SUBMIT DRAFT IM/IRAP/EA TO EPA/CDH

EPA/CDH Review IM/IRAP/EA

Modify, Print & Distribute Document

Public Comment Period on IM/IRAP/EA (includes Federal Register .
Notice and two week Public Comment on the Wetlands
Action)

DOE Prepares Responsiveness Summary

SUBMIT RESPONSIVENESS SUMMARY TO EPA/CDH

(Submit R.S. 10 DOE HQ for review of R.S./FONSI)

EPA/CDH Review Responsiveness Summary

Resolve Comments & Finalize R.S. & IM/IRAP/EA

Modify, Print, & Distribute R.S. & IM/IRAP/EA .

SUBMIT FINAL R.S. & IM/IRAP/EA DECISION
DOCUMENT TO EPA/CDH

CDH Review & Comment on EA

EPA/CDH Approve R.S. & IM/IRAP/EA

DOE HQ Approves IM/IRAP/EA & FONSI

Modify, Print, & Distribute R.S. & IM/IRAP/EA

Release R.S. & IM/IRAP/EA 1o Public & 2 Week availability

Collection System and Treatment System Construction Complete
TREATMENT SYSTEM STARTUP

Agreement Milestones to be added to Statement of Work Table 6.




